Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:50PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 072 Const Calendar Day 965 Date: 04-Aug-200 Tuesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-Aug-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
-Senior staff weekly meeting: =
Discuss CCO #16 paving lanes 4 and 5 on Labor Day weekend. Ben cost estimate $250K and MCM
estimate $1.48M
CCO status- nine CCO'’s are with MCM for signature and 11 CCO'’s are with us to process.
‘Mehran and | toured the job:
MCM continued their lost deck forming and rebar placement on EB structure.
Barrier rail sub continued to form and pour barrier rail WB- south side
MCM have a sweeper cleaning the WB, before profilograph to start profilograph today.
-Avar grouting the last two tended at diaphragm C and D today .
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